

Sprint Backlog

Dormio

Industry Partner	
Primary Instructor	Laily Ajellu
Team Member	Bryan Paul Yabut
Team Member	Ibrahim Abdillahi
Team Member	Patrick Sherwin Millares
Team Member	Patrick Solamillo
Team Member	Yousuf Salihi

Sprint 3		
All user stories		
Task number	Task name	Story points
1	Create user roles for each features	3
2	Create a database design by adding relationship to the tables and schemas	100
3	Create a low-fidelity wireframe for each features of the system	20
4	Add a button for the class schedule app wireframes	5
5	Polishing the wireframes for the scheduling feature	13
6	Reviewing the Database design, use case design, and wireframe design	40

Sprint 4		
All user stories		
Task number	Task name	Story points
1	Decide what software to use to design the UI and connection of each features	20
2	Design a UI from the low-fidelity wireframes with proper palette of color	100
3	Add a proper typography for the UI design	13
4	Finalize the UI design by connecting the web-app and the mobile app to visually represent the behavior of the system	5
5	Creating the database on sql RDBMS	13
6	Creating each tables with corresponding fields in the sql database	40
7	Connecting the tables on each other with the proper relationships of how the data will behave	20
8	Reviewing the UI design and database design	8

Sprint 5		
All user stories		
Task number	Task name	Story points
1	Setting up database connection	13
2	Seeding data to the database	2
3	Design a simple UI for the admin site (html, css, javascript)	8
4	Design a simple UI for the mobile app	8
5	Create a simplified CRUD operations	100
6	Adding REST API inside the source code of the admin site	40
7	Creation of the registration page	20
8	Creation of the login page	13
9	Adding a profile page to the app and admin site	3
10	Testing each of the endpoint to the postman	5

Sprint 6		
All user stories		
Task number	Task name	Story points
1	Polishing the backend of admin site	13
2	Implementing the data visualization for budget management system	8
3	Adding admin dashboard to the admin site for reports and charts	10
4	Implementing all the features to the mobile app by API integration	100
5	Adding a notification logic in the mobile app	20
7	Polishing the UI design of the mobile app	13

Sprint 7		
All user stories		
Task number	Task name	Story points
1	Completing the backend of admin site	13
2	Completing the backend of the mobile app	10
3	Completing the design of both mobile app and admin site	20
4	Implementing unit testing for each features	100
5	Integration testing of the mobile app API	40
6	Some bug fixes of the program	8

Sprint 8		
All user stories		
Task number	Task name	Story points
1	Bug fixes if there are reports found	13
2	Testing of the systems performance if it connects properly to the database	20
3	Final testing of the API integration to the mobile app	40
4	Final testing of the admin site to check if the features are working	100
5	Preparation of the power point presentation	10
6	Demo presentation of the system	8